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I 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRA 

9A. AMENDMENT OF SOLICITATION NO. 

CT 
2. AMENDMENTlMODlFlCATlON NO. 

1 03 
6. ISSUEDBY CODE 

3. EFFECTIVE DATE 

February 13,2007 
PS31 -J 

[ ] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

12 

Procurement Office 
1 

George C. Marshall Space Flight Center 
National Aeronautics and Space Administration 
Marshall Space Flight Center, AL 3581 2 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) 

Science Applications International Corporation (SAIC) 
Company 6, Technology Services Company 
10260 Campus Point Drive 
Sari Diego; CA 921 21 
c/o 6725 Odyssey Drive, Huntsville, AL 35806 

CODE CAGE- OT5L1 FACILITY CODE SAP- 103429 

(a) By completing Items 8 and 15 and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter 
makes reference to the solicitation and this amendment, and is received prior to the opening hbur and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

4. REQUISITION/PURCHASE REQ. NO. 

42001 85922 

. . .  
PR4200185922 PLI 's1,2,and3 $17,3 12,843 

13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS, 

1 
5. PROJECT NO. (If applicable) 

1 1. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

X 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THIS CHANGE ORDER IS ISSUED PURSUANTTO: (Specify authority] THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN M E  CONTRACT ORDER NO. IN ITEM 1OA. 

2 

7. ADMINISTERED BY (If other than llem 6) 'ODE I PS31-J 
Jeffrey S. Jackson 
(256) 544-8935 Phone 
(256) 544-3223 Fax 

90. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACTIORDER NO. 

NNM04AA02C 
100. DATED (SEE ITEM 13) 

1 / I  104 

8. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offce, appropriation data, etc.) SET FORTH 
IN tTEM 14, PURSUANTTO THE AUTHORrPl OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANTTO AUTHORITY OF: 

SEE PAGE 2 FOR DESCRIPTION OF AMENDMENT/MODIFICATION 

X 

Excepl as provided herein, all terms and conditions of the document referenced in ltem 9A or IDA, as heretofore changed, remains unchanged and in fuil force and effect 
15A. NAME AND TITLE OF SIGNER (Type or print) 1 16A. NAME AND TITLE OF CONTRACTING OFFICER (Jype or print) 

D. OTHER (Specib type of moditcation and authority) 
FAR 43.103(b) and the "Limitation of Funds" clause 

I l /dJeffrey S Jackson I February 13,2007 

E. IMPORTANT: Contractor [ X ] is not, [ ] is required tosign this dccument and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATiON (Organized by UCFsection headings, including sdicitationlcontract subject matter where feasible.) 

(Signature of person authorized to sign) I 1 (Signature of Contracting Officer) 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

Shared 
Negotiated Savings Award Fee Potential Contract 

Estimated Cost - Fee - Earned Award Fee - Value 
Prev. Base Total $685,228,974 $0 $22,922,532 $16,686,925 $724,838,431 
This Modification $0 $0 $0 $0 $0 

Rev. Base Total $685,228,974 $0 $22,922,532 $1 6,686,925 $724,838,431 

158. CONTRACTOWOFFEROR 

Total Sum 
Allotted 

$621,000,032 
$1 7,148,598 

$638,148,630 

Jeffrey S. Jackson, Contracting Officer 
15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 



NNM04AA02C 
Mod. No 103 
Page 2 

AMENDMENT OF SOLICITATlON/MODIFICATlON OF CONTRACT 
(continued) 

The purpose of this modification is to provide an amount of $17,312,843 
in incremental funding, resulting in an extension of the funding coverage date 
through July 17, 2007. In addition, an amount of $1 64,245 (PLI 1761 ALI 17) is 
deobligated from the contract. This will result in a net increase in funding of 
$1 7,148,598. Accordingly, NNM04AA02C is modified as follows: 

A. Under Section B, Clause B.6, Contract Funding, the total amount 
allotted by the Government is increased by $1 7,148,598. The total 
amount obligated is therefore increased from $621,000,032 to 
$638,148,630. This amount will be added to the Estimated Cost line. 
As a result of this action, the funded through date is extended through 
July 17, 2007. 

B. The modification(s) made above are reflected in total on the change 
page(s) enclosed herewith. In order to reflect the change(s) made, the 
page(s) listed below are hereby deleted from, or added to, 
NNM04AA02C. Changes are indicated in either bolded text or by a 
vertical line in the right margin to indicate the specific area(s) of 
change. 

Pacre(s) Deleted Paae(s) Added 

C. All other terms and conditions of NNM04AA02C remain unchanged. 



B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 
2 0 0 1 1  

Pursuant to the clause entitled "Payment for Overtime 
Premiums," the amount of overtime premium authorized shall 
not exceed the amount specified below for the indicated 
period. 

                
                            
                            
                            
                            
                            

                

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) 

(a) For purposes of payment of cost, exclusive of fee. 
in accordance with the Limitation of Funds clause, the total 
amount allotted by the Government to this contract is 
$606,768,187.   his allotment is for performance in all 
areas and covers the following estimated period of 
performance: contract award throuah July 17, 2007. 

(b) An additional amount of $31,380,443 is obligated 
under this contract for payment of fees. 

(c) Recapitulation of funding is as follows: 

Previous This Action, Total 
Estimated Cost $589,619,589 $17,148,598 $606,768,187 
Shared Savings Fee $0 $0 $0 
Provisional Award 
Fee (Funded at 75%) $8,457,911 $26,302 $8,457,911 
Award Fee Earned $22,922,532 $0 $22,922,532 
Total Sum Allotted* $621,000,032 $17,148,598 $638,148,630 

*The contractor shall not expend an amount greater than the total of 
Estimated Cost, Earned Award Fee, and Potential Award Fee associated 
with CLIN 001 prior to January 1, 2007. 

(End of clause) 

B.7 INDEFINITE DELIVERY/REOUIREMENTS 

(a) The completion effort (definite quantity) of this 
contract is considered to be those services negotiated for 
the estimated cost and fees for the basic contract period 
and each priced option period. Work that cannot be 
sufficiently identified, predetermined, or quantified is 
identified as Requirements work. 

(b) Requirements work is specified as that effort that 
exceeds the performance bands specified in PWS sections 5.1, 
MSFC Applications and Web Services, and 3.9.4 and 5.10.4, 
Maintenance. 

B-8 (Mod. 103) 

(b)(4)


